
Hanford Site Performance Report – March 1999
Section J – Mission Support

COST VARIANCE ANALYSIS: (+$1.0M)

WBS TITLE

DOE/RL-99-03, Rev.-5 J: 3-1

1.8.1/OT04 RL Directed Support

Description/Cause: There is no cost variance for RL Directed Support.

1.8.2/OT01 Mission Support

Description/Cause: The $1.0 million (8 percent) favorable cost variance is within acceptable reporting
thresholds.

1.8.3/OT05 Program Direction/GSSC

Description/Cause: There is no cost variance Program Direction/GSSC.


